Project Scope Document

Omaru Farm Store, Café & Accommodation
Custom Website Development

Client	Omaru Farm Store, Café & Accommodation
Website	omarufarms.com.au
Platform	Fully Custom Development (Non-WordPress)
Prepared By	chulith adikari
Scope Date	22 March 2026

This document defines the agreed project scope for the new custom website for Omaru Farm Store, Café & Accommodation. It clarifies deliverables, client responsibilities, commercial assumptions, exclusions, and the phased timeline up to the planned launch date of 05 April 2026.

1. Project Purpose

To develop a modern, custom-coded website for Omaru Farm Store, Café & Accommodation on the client's current domain and hosting environment, with improved performance, usability, booking functionality, and an administrative dashboard.

2. In-Scope Deliverables

Website Pages and Core Features

- Home page with hero banner, service highlights, call-to-action sections, testimonials, and WhatsApp chat access.
- About Us page covering the farm story, values, sustainability focus, and supporting imagery.
- Café menu page with categorized menu presentation and mobile-responsive layout.
- Contact page with contact form, click-to-call options, WhatsApp access, and map integration.
- Customer feedback and review section with submission form and public review display.

Booking and Business Functions

- Custom café table booking form with date and time selection.
- Accommodation listings for rooms and suites with images and amenities.
- Availability checking and booking request workflow for accommodation.
- Email notifications for relevant booking and inquiry actions.
- Admin-accessible booking management workflow.

Administration, Design and Technical Delivery

- Custom admin dashboard for managing bookings, selected content, and feedback.
- Modern UI/UX design with responsive behaviour across desktop, tablet, and mobile devices.

- Performance optimization, secure form handling, and server-side validation.
- Testing including functional, browser, mobile, and user-flow testing.
- Deployment to the client's existing hosting environment and domain mapping.

3. Client Responsibilities and Assumptions

- The client shall provide access to the current domain and hosting environment required for development deployment, DNS mapping, and final launch activities.
- All required business content, such as text, images, menu details, room details, bank details, policies, and contact information, shall be supplied by the client in final approved form.
- The client shall review deliverables during User Acceptance Testing (UAT) and provide consolidated feedback within the agreed timeline to avoid project delays.
- Where any third-party account, plugin, API, or merchant service is required, the client shall provide the relevant account access, approvals, and subscription arrangements.

4. Commercial Scope and Exclusions

This quotation covers only the following cost components: website development and hosting-related pricing as stated in the proposal.

- Zoho email integration is not included in this quotation unless separately priced and approved.
- If a payment gateway is required, all gateway charges, merchant account setup costs, transaction fees, and related third-party costs shall be paid separately by the client.
- Any future additional features, change requests, content writing, photography, branding work, SEO campaigns, paid marketing tools, or external software subscriptions are outside this scope unless separately quoted.
- Post-launch support, feature enhancements, or maintenance beyond the agreed delivery are not included unless specifically added as a separate support arrangement.

5. Hosting and Renewal Terms

- The client shall pay the hosting fee annually in order to renew and continue the hosting subscription.
- The applicable hosting renewal period for this proposal is stated as April 2026 to April 2027.
- Any interruption caused by late renewal, expired domain services, or third-party hosting issues is outside the development scope.

6. Timeline and Delivery Phases

The project will be executed in the following phases, with the final launch date planned for 05 April 2026.

Phase	Activity	Planned Dates	Key Output
01	Document Preparation	21 Mar 2026 – 23 Mar 2026	Finalized scope, content checklist, access confirmation
02	Design & Development	24 Mar 2026 – 31 Mar 2026	Front-end and back-end build, admin dashboard, integrations in scope

03	Testing	01 Apr 2026 – 02 Apr 2026	Functional, responsive, and workflow testing
04	UAT	03 Apr 2026 – 04 Apr 2026	Client review, revisions on agreed scope, final approval
05	Launch	05 Apr 2026	Deployment to live environment and final go-live

Schedule note: The timeline assumes timely content submission, access handover, and feedback from the client. Delays in client approvals or third-party services may affect the dates above.

7. Acceptance Criteria

- The website is deployed on the client's provided domain.
- The agreed pages and core functions listed in this scope are completed.
- The admin dashboard is provided and made accessible to the client.
- Testing and UAT are completed for the agreed scope items prior to launch.

8. Scope Boundary Statement

This scope document covers only the items specifically mentioned in this document and in the related website proposal. Any item not expressly stated as included shall be treated as out of scope and may require a separate quotation, revised timeline, or additional approval.